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Subject: LEC Source Reductlon Progress Update No. @ 8

Please see attached Transmittal No. 060068. :
This is transmitting Progress Update No. 8 and the associated
photo documentation. o

Chrlsty Whltford
Construction Management PrOJect A881stant
RMT, Inc., Grand Rapids, MI ‘
Ph. 616 975 ~5415 EXxt. 1424
Fax 616.975.1098 ‘
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'L.E. CARPENTER & COMPANY ~ NJD002168748
BOROUGH OF WHARTON, MORRIS COUNTY, NEW JERSEY
SOURCE REDUCI’ION REMEDIAL PRO]ECT PROGRESS UPDATE NO. 8

Date: ; March 18, 2005
- To:, Stephen Cipot, USEPA

Anthony Cinque, NJDEP

From: - ‘Nicholas J. Clevett, RMT »

cc » Rol)ert Alvey, USEPA S ,: ]on Rheinhardt, Borough of Wharton h

; Frances Zizila, USEPA . Dan Oman, RMT

John Prendergast, NJDEP o ]un Dexter, RMT
George Blyskun, NJDEP - Walter Kuifzeja, RMT
Jim Lewis, LEC - ' Jeff Macn, RMT
Cris Anderson, LEC + Dave Pratt, RMT

Ernie Schaub, LEC ‘ Nakia Addison, RMT
Colin Clavadetscher, Morris County ‘ - :

" Project No:  00-06527.09

R .

Subject: SOURCE REDUCTION REMEDIAL ACTION
Project Progress Update No. § ' ,

L SOURCE REDUCTION REMEDIAL ACTIONS - THROUGH MARCH 11™ THROUGH MARCH 17m 2005

1. Continued morning safety brlefmgs (e.g., dlscusswn of daily work scope and associated health and safety
procedures) ’

2. Maintairied air momtonng equipment (e. g., Weather Stahon, Miniram, PID data loggers etc.) and air
momtormg program (e.g., data log download grab sampling) :

Mamtamed all on-site heavy equxpment (e-gs excavators, skid steer, off-road truck, screen, etc.)
Performed and documented daily inspections.on the sﬂt fence as outlined in the cerhfled SESCP
Cleanked all paved areas with a skid steer broom attachment )

e

Continued to load, transport and dispose of process wastes from the B-1 and B-2 areas. To datea total of
378 tons of process wastes have been removed from the site

7. Continued PCB impacted soil excavation and stockpﬂmg of in those areas inside and outslde [west] of the
delineated wetland areas, To date, a total of 2,572 tons of PCB mtpacted soils have been excavated, loaded
and transported off-site for disposal as non TSCA PCB wastes. When needed, cement k1]n dust (CKD) was
added to dry the excavated PCB soils prior to transportatlon and off-site disposal :

8. Collected and submiitted for analysis conﬁrmatory samples (base and sidewall samples) for total PCBs in
the PCB area as outlined in the RAWP doc¢umerits (e.g., RAWP and regulato_ry response letters)

9. Initiated PCB area (wetland and non wetland area) backﬁlhng activities

- 10. Completed setup of the batch plant-and ancillary equipment to prepare slurry to facilitate the smea zore
~excavation within the saturated zone. The water pump was replaced due to mechamcal failure and the
Venturi mamtenance performed due to clogging -

11. Completed preparation of test slurry mix to ensure the correct mix and consrstency pnor to smear zone
- excavation activities - : :
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SOURCE REDUCTION REMEDIAL F];ROJEC,T PROGRESS UPDATE NO. 8

12, Initiated smear zone excavation utilizing the slurry mik. Once excavated, CKD was added to these
materials to facilitate screening. :

13. To date a total of 745 tons of CKD (32 loads) have been dehvered to the 51te

IL PROPOSED SOURCE. REDUCTION REMEDIAL AC’I’IONS MARCH 18™ THROUGH MARCH 247 2005

1. Continue to stockpile, load, transport and dlspose of PCB impacted soils within perrrutted wetlands areas
existing within the Wharton Enterprise property east of the LEC site, and conduct conflrmatory sampling
as required in the RAWP

S 2 Contmue loading, transportmg and dlsposmg of process waste materials

3. Contmue smear zone. excavatlon acnvmes



Photographic Log ;P,r;o}_g‘r,ess Update'No; 8

~ Client Name: ~ © SiteLocaion: |  ProjectNo.
'L.E. CARPENTER & COMPANY | Whatton, Morris County, N] 00-06527.09
PhotoNo. 1 ]i);fe o % T - '
1 705
Description '
Cement Kiln Dust (CKD)

Photo No.. Date
2 3/11/05

Description o
Pumping mixed slurry into the
excavation

1:\WPGRM\PJT\00-06527\09\ PPU NO. 8 PHOTOS.DOC ‘ 1T . : - PhotoLog Form F-105 (06/29/04)
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Photo_graphié Log Progress Update No. 8

ClientName: =~ | Site Location: ~ | Project No.:
LE. CARPENTER & COMPANY |- Wharton, Morris County, NJ 00-06527.09
PhotoNo. ~ |  Date : A RN B
" 3 - 3/17/05 '
Description
Slurry mix euring in the
excavation
Photo No. Date
4 3/17/05
Description
Curing slurry
View looking east

I\WPGRM\PJT\00-06527\09\PPU NO. 8 PHOTOS.DOC
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I\WPGRM\PJT\00-06527\09\ PPU NO. 8 PHOTOS.DOC

~ Client Name: ~ Site Location: - | - ProjectNo.
L.E. CARPENTER & COMPANY Wharton, Morris County, NJ . 00-06527.09
. - N L - -
PhotoNo. | Date
5 3/17/05
Description
'Hardened slurry
Photo No. 7 Date
6 3/17/05
Description
Smear zone material ex-situ
blending area (CKD, screening
etc)

PhotoLog Form F-105 (06/29/04)





